
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:02 PM

Run date

Time

Reviewer: Soheilifard, Saman 08-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 180 Date: 14-Oct-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 401

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews had to work on the temporary tower , work on the gantry , work on the South elevator &
stair case . Crews started at 7:00 AM.

Ian & Eric had to work on the South elevator . Crews had to set & weld brackets for the elevator
track . Crews had to prepare their tools & equipment , wait for the track to be set in place , & weld the
brackets . Crews started at 7:15 AM. They were done at 10:00 AM.

In addition to that , crews had to work with Jonathan & Ryan on the stair case . Crews had to set 3
sections of the stair case & they had to weld the clamp plates to the temporary tower . They started at
11:00 AM. Crews were done at 5:00 PM. They had to wrap up their tools & equipment . Crews left at 5:20
PM.

Benjamin had to work with Cabrillo Hoist crews & work with the welders on the South elevator . He
started at 7:10 AM. He was done at 3:30 PM.

Augie , & Carlos had to work on the barge & on the top of the deck rigging sections & materials for
the gantry frames erections .

In addition to that , crews had to work with the other crews on the top of the temporary tower , &
they had to connect the bearing plates to the gantry I beams .

Jacob , Tony , Kevin & Steve had to work on the gantry erection . Crews had to work on the South
beam assembly . They started at 7:30 AM. The South beam assembly was in the air at 8:20 AM. It was set
in place , secured with bolts & drift pins , & the crane was released at 9:30 AM.

After that , crews had to set the connector beam between the beam assemblies . The connector
beam was in the air at 10:35 AM.it was set in place , bolts & pins were installed . The crane was released
at 11:50 AM.

In the afternoon , crews had to set the float at the connections , They started at 12:40 PM.

Barry , & Samuel had to work on the bolts installation at the connections & work with the other
crews on the gantry over hang erections .

Steve left at 3:40 PM. All other crews were done at 5:10 PM. The left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 180 Date: 14-Oct-2010 Thursday

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002070

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

2.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 2.00 0.00 0.00 2.00

JNM JOHNATHAN CANITESIronworker 2.00 0.00 0.00 2.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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